TEMPLATE V1 · COPY ONCE PER CUSTOMER · ALEX BARTTRUM

# Pilot Implementation Playbook

Customer #2 starts where customer #1 ended. Run this page, then improve it before the next kickoff.

Customer _____ Implementation lead _____ Kickoff _____ Target launch _____

## 1. KICKOFF 60 minutes

| | |
|---|---|
| 10 min | Why this pilot, in the customer's own words |
| 15 min | What success looks like, and who will judge it |
| 10 min | What could make this fail? Say it out loud, log every answer as a risk |
| 15 min | Data path: who sends what, how, and when |
| 10 min | Owners, dates and the first 30 days |

**Done when:** sponsor, owners and first milestone are named, and notes go out within 24 hours.

## COMMUNICATION RHYTHM

| FORUM | WHO | WHEN | OUTPUT |
|---|---|---|---|
| Working session | Data + ops leads | Weekly | Open items, owners, dates |
| Sponsor review | Exec + clinical leads | Every 2 weeks | Status, risks, decisions needed |
| Value review | Sponsor + users | At launch, then monthly | Expected vs. realized value |

**Escalate when:** a milestone slips twice or an owner goes quiet for a full cycle.

## 2. STAKEHOLDER MAP

| ROLE | NAME | CARES ABOUT | NEEDS FROM US | SUPPORT |
|---|---|---|---|---|
| Executive sponsor | | Contract results, cost, risk | Short readouts with tradeoffs and clear asks | + / 0 / - |
| Clinical lead | | Patient care, visit flow, clinician time | Proof it fits the workflow; no extra clicks | + / 0 / - |
| Practice or ops manager | | Staff workload, day-to-day process | Training, SOPs, a person to call | + / 0 / - |
| IT or data contact | | Security, access, time to pull files | One clear spec, few requests, early notice | + / 0 / - |
| Contract or attribution owner | | Who counts in the contract | Exceptions they can resolve quickly | + / 0 / - |
| Front-line champion | | Whether this makes their day easier | Early access; their feedback acted on | + / 0 / - |

## 3. DATA INTAKE CHECKLIST

- ☐ BAA and security review done before any PHI moves
- ☐ Roster spec agreed, with a version number
- ☐ Participant list received: NPI, TIN, join dates
- ☐ EHR and version named; who can pull exports
- ☐ Data sources listed: flat file, HL7, FHIR, claims feed
- ☐ System access requested, least access, owner named
- ☐ File transport chosen; no PHI by email
- ☐ Transport tested with a synthetic file first
- ☐ Refresh schedule set; missed-file alert owner named
- ☐ Test file run through the validator; exceptions sent to owners
- ☐ Sample tied back to the customer's own numbers
- ☐ Go or no-go recorded for production load

## 4. SUCCESS METRICS Set the baseline before launch. Measures below are examples; agree them with the customer.

| OUTCOME | MEASURE | BASELINE | TARGET | OWNER | DATA SOURCE |
|---|---|---|---|---|---|
| Clinical | Care gaps closed for the attributed population | | | | |
| Operational | Days from kickoff to first clean file; rows passing on first try | | | | |
| Financial | Progress on the contract's quality and cost measures | | | | |
| Adoption | Weekly active users by practice and user group | | | | |

## 5. RISK LOG Risks, issues, decisions and changes in one place. First three rows are starters, seen in real data work.

| ID | TYPE | DESCRIPTION | RESPONSE | OWNER | DUE | STATUS |
|---|---|---|---|---|---|---|
| 1 | Risk | A field's label hides two things (one payer ID, two payer types) | Profile real values before mapping | | | |
| 2 | Risk | An export silently drops data (add-on units) | Tie a sample back to the source system | | | |
| 3 | Risk | Numbers depend on one person who can explain them | Write shared definitions; reconcile to an outside source | | | |
| 4 | | | | | | |

**Before customer #2: 4 carry-forwards**

1. Every new exception type becomes a validator rule, so it is caught automatically next time.
2. Every spec difference goes in a spec library. New customer, new SPEC block, same checks.
3. Find the step that lost the most days and change this template to remove it.
4. Bump the version number. If this page did not change, the first pilot's lessons were lost.

Built with Claude Code, with my review. A template, not any customer's real plan. Contains no patient data.